



- AREA 1 - ATASCOCITA SHORES DRIVE (4/26-6/2)
- AREA 2 - SUNNY SHORES DRIVE (5/24-6/29)
- AREA 3 - SPOONWOOD DRIVE (6/14-7/14)
- AREA 4 - PERRYOAK DRIVE (6/21-7/26)
- AREA 5 - IVY POINT CIRCLE (7/5-8/6)
- AREA 6 - REBAWOOD DRIVE & LAURAL LEAF DRIVE & SIDE LOT CROSSINGS (7/12-8/11)
- AREA 7 - MAGNOLIA GLENN DRIVE (8/2-8/31)
- AREA 8 - AMBER COVE DRIVE (8/9-9/9)
- AREA 9 - ARROW COVE DRIVE (8/16-9/22)
- AREA 10 - ACAPULCO COVE DRIVE (8/23-10/1)
- AREA 11 - ALLEGRO SHORES LANE (9/2-10/15)
- AREA 12 - ATASCOCITA POINT DRIVE (9/7-10/27)
- AREA 13 - SHOREGROVE DRIVE (9/9-11/5)
- AREA 14 - EAST CLUB POINT DRIVE (9/13-11/19)



MATCH LINE SEE LEFT



MATCH LINE SEE RIGHT

C:\Users\kadams\Desktop\HC MUD 132 WATERLINE REPLACEMENT PHASE 2 SCHEDULE.dwg 1:1



BGE, Inc.
10777 Westheimer, Suite 400, Houston, TX 77042
Tel: 281-558-8700 • www.bgeinc.com
TBPE Registration No. F-1046

HC MUD 132 WATERLINE REPLACEMENT PHASE 2 PHASING

Scale: 1"=400'	Job No.: 7587	Date: 04/21	Exhibit: 1
-------------------	------------------	----------------	---------------